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General Contractor

PROJECT CASE STUDY

Construction Manager/General Contractor Method Hastens Delivery
of Critical Bridge for Fond du Lac Reservation

During June 2012, record amounts of rainfall in the
Duluth area of northeastern Minnesota brought about
a 500-year flood event that caused more than $17.8
million in damage to public infrastructure across

the state. Swollen rivers and flash floods washed
away or damaged several bridges and rendered
large sections of roadway impassable, including a
primary road on the Fond du Lac Reservation that
was essential for access to homes and emergency
services.

With Fond du Lac Reservation residents needing this
route restored as soon as possible, the Federal s’ . )
Hig hwqy Administration’s Central Federal Lands Floodwaters damaged the culvert and washed out more than 100 feet of road at
Highway Division (CFLHD) developed an innovative fpﬁﬁzkcﬁifyg ggr:’;:jf f;’g;o"/ LLZZSS f:i;ﬁg; 'Drjv’:\::gr’:f Fole dung une 2012
project deployment solutfion using the Construction

Manager/General Contractor (CM/GC) method,

which saved time and money in repairing and i )

building a new bridge on this vital road. _o :

Bridging the Gap in Reservation Road

The 2012 storm event substantially damaged Carlton
County Road 114, locally known as Reservation Road,
at a 60-inch pipe culvert crossing carrying Fond du
Lac Creek underneath. The event caused water to
back up at the culvert and collect along the roadway
embankment, resulfing in failure of the slope, and
ultimately the roadway. An approximately 110-foot E .
stretch of the road was comple‘rely washed out, The CM/GC process helped expedite delivery of a new bridge for the Reservation

i

. . while saving approximately $150,000 in engineering costs.
Ieovmg it |mp0550b|e and closed. (Photo courtesy: Central Federal Lands Highway Division)

BENEFITS OF CONSTRUCTION MANAGER/GENERAL CONTRACTOR

Risk Mitigation Time Savings Cost Savings

» Confractors can identify potential risks, » Confractor input on issues such as » A collaborative tfeam approach with
including financial, and suggest meth- constructability, material availability, the confractor during design can result
ods to mitigate these during design and and local construction techniques helps in a careful design that avoids the need
consfruction. maintain the consfruction schedule for change orders.

while providing a quality product.


http://www.fhwa.dot.gov/everydaycounts

FHWA's Eastern Federal Lands Highway Division requested
delivery assistance from CFLHD in December 2012. Keys to Success
CFLHD scoped the project that month, and committed

fo having the road reopened by the end of the 2013 » Utilize contractor knowledge of cost, 0
construction season. availability, capacity and quantities of

o ) materials, labor and equipment fo maintain
The repair site was approved for funding under the Ty
Emergency Relief for Federally Owned (ERFO) Roads
Program. The ERFO program repairs are intended to be » Identify potential risks, including financial, and
replace-in-kind to pre-disaster conditions; however, the construction methods to mitigate these risks
existing culvert at this location was undersized and would during the design process.
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likely fail again in the future from embankment piping,
overtopping, or saturation any time a 10- fo 20-year storm event occurs. The embankment had failed in the past at
this same location, approximately 20 years ago. The existing culvert was also impairing fish passage in Fond du Lac
Creek, a designated trout stream.

CFLHD performed a life cycle cost analysis to determine the most cost-effective engineering solution. Options
considered in the analysis included box culverts, plate arches, a bridge, and replace in kind. Ultimately, the bridge
was selected based on life cycle cost, minimization of environmental impacts, and agency input.

The ambitious project schedule involved repairing damage to the existing roadway and environment and
constructing a new bridge before the onset of winter weather. There were also cultural and natural resource issues
fo consider, such as maintaining fish passage in the existing trout stream. With these considerations, CM/GC was
chosen as the project delivery method fo help mitigate schedule risks and improve constructability. The CM/GC
process allowed valuable input from the contractor on availability of materials, especially considering the significant
demand due to repairs underway following the floods, and on locally viable construction methods. It also allowed
for early procurement of long lead-time items, which helped maintain the project schedule.

Development of the plan, specification and estimate (PS&E) package and construction occurred within a 10-month
period. Construction began in July 2013, and final inspection was completed in October 2013. The washed out
culvert was replaced with a single span, pre-stressed, reinforced concrete girder bridge, which satisfied hydrologic
and hydraulic design standards while accommodating fish passage. The total construction cost was $1.5 million.

Input from the contractor during design development allowed the project to be delivered within budget and
minimized the number of construction modifications. The expedited schedule not only met the expectations of the
client, the Fond du Lac Tribe, but also saved approximately $150,000 in engineering costs.

ADDITIONAL RESOURCES
» FHWA CM/GC Project Delivery Program Guide: hitp://www.fhwa.dotf.gov/construction/cqit/cm.cfm

» FHWA Accelerating Innovation CM/GC Web page:
http://www.fhwa.dot.gov/everydaycounts/edctwo/2012/cmgc.cfm
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Every Day Counts (EDC), a State-based initiative of FHWA's Center for Accelerating
Innovation, works with State, local and private sector partners to encourage the adoption of
proven technologies and innovations aimed at shortening and enhancing project delivery.
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